

Proposed Belize Aquaponics Grow-Bed Project

Subject: Beta Project in Belize to install Aquaponic Grow-Beds in 10 Villages Area 10 Committee: Will Carlton, (CTR), Mike Sherwood (FMR), John Pokorny (LMR), John Kazor(LNR), Herman Oosyterwijk (DNR), Elvis Stephans(DMR) & DGE Gerald Robinson

Date: July 20, 2017



Background and Needs Assessment

Background:

Remote Villages Located in Belize with lack of sustainable economic support. Villagers live on sustenance farming in areas with poor farming conditions

Initial Needs Assessment and Potential Solutions

- Poor agricultural conditions
- 70 to 75 % of water needs are required for agriculture and farming access to water is poor
- Rural villages lack electricity
- Villages lack economic resources to purchase food whatever is grown is used to feed village families

Potential Solutions

- Installation on Aquaponic Systems
 - Closed system that cuts water usage by 80% and uses fish and vegetable farming to support each other
 - gardens we are proposing would feed about forty people each and would be managed by villages
- Proposing installation if aquaponic systems in 10 Beta site Villages




Location





Location of Village Sites



Proposing 2 teams of Rotarians – 5 installations eacn



Photo's of other aquaponic projects





Project Needs

- \$1,500 per installation
- Proposed \$15,000 District Grant Submission
 - Participating Area 10 Clubs raise a \$12,000
 - Matching District Grant of \$3,000
- Labor
 - 12 to 15 Rotary Members
 - 2 teams approx.
 - 3 to 4 days



Proposed Schedule

- July 31, 2017 Submit District Grant Application
 - Application # will be assigned
 - Participating Clubs will go to MatchingGrants.com and pledge the amount they wish to provide
- Sept 19 thru 21 Identify partner clubs in Belize, perform site visits and confirm needs assessment
- September & October secure funds
 - Participating clubs will be receive pledge payment instructions
- November & December arrange for materials purchase and shipment. Confirm Rotary member participation and material delivery
- Mid Jan 2018 to Early Feb Teams of Area 10 Rotary members and Rotary members from Belize assemble to install systems and train villagers to operate and maintain



Project assessment and next steps

- Evaluate project 2018
- Based on lessons learned, prepare a global grant to install systems throughout Belize
- Vision
 - April or May 2019 Destination District
 Conference at a large resort on the Belize Coast
 - In addition to normal conference agenda,
 members of our district will have the opportunity
 for hands on participation in a Global Grant
 - Rotary, making a difference

